CIS 350 TEAM JKJ

CIS 350
Keegan Hawkins

Project Start:	Wed, 9/23/2020			
Display Week:	1			

TASK	ASSIGNED TO	PROGRESS	START	END
Agenda				
Create Working GUI	Keegan Hawkins	100%	10/1/20	10/8/20
Select Tiles in Calendar	Keegan Hawkins	60%	11/2/20	11/9/20
display task list from agenda	Keegan Hawkins	15%	11/9/20	11/20/20
add and remove task in GUI	Keegan Hawkins	0%	11/19/20	11/26/20
Task List				
Adding Task to list	Jon Hoeve	100%	10/1/20	10/6/20
Remove Task fro list	Jon Hoeve	100%	10/1/20	10/6/20
Sort Task list	Jon Hoeve	25%	10/28/20	11/4/20
check for valid dates	Jon Hoeve	0%	11/4/20	11/11/20
Notifications				
create notification system	Jacob Stone	100%	10/1/20	10/6/20
Notification sound	Jacob Stone	25%	11/2/20	11/6/20
Apply different notifications	Jacob Stone	0%	11/7/20	11/14/20
Implementation				
Merge Code from Java -> Android	Jacob Stone	25%	10/26/20	11/5/20
Access Layout from diff devices	Jacob Stone	5%	10/28/20	11/6/20
Access app implementation	All	33%	10/10/20	11/29/20
familiarize with android studio	All	33%	10/10/20	11/29/20

Insert new rows ABOVE this one